

Project Atlas - Milestone Plan

Milestone	Target date
Testing	30 April 2027
Training	15 May 2027
Handover	30 May 2027